TCR Program — Application Approval Project #4 (PPNO A0157D and 0177)— August 2008

Santa Clara/ Route 680; add northbound and southbound HOV lane over Sunol Grade, Milpitas to
Alameda Route 84 in Santa Clara and Alameda Counties.

($ X 1,000)

Estimated Project Cost: $206,380 TCRP Funds Approved to Date: $60,000

TCRP Funds Available: $60,000 Phase(s) Approved: All

Applicant Agency:  California Department of Implementing Agency: Same

Transportation/ Alameda
County Congestion
Management Agency

(ACCMA)
TCRP Allocations to Date: $38,500 for Phase(s): 13,4
Advance Approved: $0 for Phase(s): N/A
LONP Approved to Date: ~ $20,000 for Phase(s): 4

Project Summary: The overall corridor project will add
northbound and southbound HOV lanes on Route 680 over
Sunol Grade, Milpitas to Route 84, ramp metering from Jacklin
Road to Stoneridge Drive, and auxiliary lanes at various
locations in Santa Clara and Alameda Counties.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Project Report and Environmental Document 1/01 6/05 $4,000
2 Plans, Specifications & Estimates 1/04 11/09 $14,340
3 Right of Way Acquisition 4/06 7/09 $1,000
4 Construction 9/07 5/13 $187,040

Total: $206,380

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $500 $1,400 $1,000 $57,100 $60,000
Proposed

sTiP-P |state Committed $3,500 $9,940 $47,031 $60,471
Proposed

STIP-RIP  |State Committed $15554  $15554
Proposed

ACTIA Measure Commitied $600 $16,300 $16,900
Proposed

Demo Federal Committed $2,400 $1,055 $3,455
Proposed
Committed

Future TBD Proposed $50,000 $50,000

Totals: | Committed $4,000 $14,340 $1,000  $137,040  $156,380

"| Proposed $50,000 $50,000

Totals: $4,000 $14,340 $1,000 $187,040 $206,380
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AB 1335 LONP Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP | State | committed | $20,000 $20,000

Prior TCRP Action:

e Original application was approved on June 6, 2001 (TA-01-09) for $500,000 for Phase, $1,500,000 for
Phase 2, and $58,000,000 for Phase 4. A delegated allocation of $500,000 was made to Phase 1 and
$1,500,000 was made to Phase 2.

e Funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004.

e An application amendment was approved April 27, 2006 (TAA-06-18). The amendment revised the
scope to add the southbound HOV lane and updated the project schedule and funding plan. An
allocation of $900,000 was made to Phase 3 (TFP-06-09) and a de-allocation of $1,500,000 was made to
Phase 2 (TFP-06-11).

e An AB 1335 Letter of No Prejudice (LONP) was approved on June 26 (TL-07-02), for $20,000,000 to use
local half-cent sales tax funds in lieu of TCRP funds for Phase 4.

o In order to qualify for the LONP, the ACCMA was designated as a co-applicant agency for Phase 4.

e An allocation of $1,000,000 for Phase 4 was approved on June 26, 2008 (5).

0 A concurrent allocation for $36,100,000 for Phase 4 was deferred.
e An allocation of $36,100,000 for Phase 4 was approved on August 28, 2008 (TFP-08-01).

Status of Conditions: No conditions set.

Discussion/lssues: Funding in the amount of $50,000,000 remains to be identified. Anticipated sources
include, but not limited to, STIP funds.




